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720 Olive Way, Suite 1900
Seattle, Washington 98101
Phone 206.287.9130

Fax 206.287.9131

November 15, 2011

Sean Sheldrake

Project Coordinator

U.S. EPA, Region 10

1200 Sixth Avenue, M/S ECL-111
Seattle, Washington 98101

Re:  October 2011 Monthly Progress Report
Administrative Settlement Agreement and Order on Consent for Removal Action
U.S. EPA Region 10 Docket No. CERCLA 10-2009-0255
Gasco Sediments Site within the Portland Harbor Superfund Site

Project Number: 000029-02.28

Dear Mr. Sheldrake:

This monthly progress report provides information required by Section VIII, Paragraph 26, of
the Administrative Settlement Agreement and Order on Consent for Removal Action (Order)
for actions take in October 2011 at the Gasco Sediments Site within the Portland Harbor
Superfund Site.

1. ACTIONS TAKEN IN THIS MONTH AND PROBLEMS ENCOUNTERED

The following actions and correspondences occurred in this month:

e October 1-30 — Continued completion of laboratory analysis and data validation on the
samples collected during completion of the re-sampling addendum to the Final Project
AIR and Data Gaps QAPP.

e October 3 — Anchor QEA provided electronic mail agreement that NW Natural will
complete the EPA-directed extractable petroleum hydrocarbon (EPH) analysis on
sediment and shoreline bank soils collected as part of the re-sampling addendum.
Anchor QEA proposed that the Draft Engineering Evaluation/Cost Analysis (EE/CA)

document development start date initiate upon receipt of EPA’s comments on the
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EE/CA technical briefing presentation and follow up agreement and resolution on those
comments. Further, Anchor QEA proposed that, upon receipt and review of the EPA
comments, NW Natural propose a Draft EE/CA document development duration based
on the nature of the EPA comments to ensure sufficient time for integration of all agreed
upon comments and responses.

e October 4 - EPA approved Anchor QEA’s proposal to initiate the Draft EE/CA
following resolution of EPA’s comments on the EE/CA technical briefing and
determination of the appropriate document development duration based on the nature
of the EPA comments.

e October 12 — Anchor QEA submitted a letter response to EPA’s direction to complete
EPH analysis on sediment and shoreline bank soils collected as part of the re-sampling
addendum.

e October 14 — Anchor QEA submitted the Gasco Sediments Site monthly progress report
to EPA.

e October 19 — Anchor QEA and NW Natural provided EPA, DEQ, and other
stakeholders a technical briefing on the remedial footprints, technologies, and
alternatives to be described in the EE/CA per the Statement of Work requirement.

e October 24 — Anchor QEA uploaded the EE/CA technical briefing onto a secure website
for download by EPA, DEQ), and other stakeholders.

2. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

The results of the monthly visual monitoring of the shoreline area in the direct vicinity of the
pilot cap are provided as Attachment A. The field sampling results obtained during completion
of the EPA-approved Final Project AIR and Data Gaps QAPP and subsequent EPA-approved
addendum will be reported in the Draft EE/CA and Data Report.

3. SCHEDULE OF ACTIVITIES FOR THE NEXT MONTH

Anchor QEA anticipates the following activities to occur in the next month:

e Submittal of the November monthly progress report.

e Completion of monthly visual monitoring of the pilot cap area.

e Completion of laboratory analyses of EPA-directed EPH analyses.

e Receipt of EPA comments on the EE/CA technical presentation. NW Natural will
develop a response to comments and proposal for start date and document development

duration for the Draft EE/CA when comments are received.
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4, ANTICIPATED PROBLEMS AND PROPOSED RESOLUTIONS

No problems or unforeseen conditions were encountered.

Please contact the undersigned if you have any questions or require additional information.

Sincerely,

(G Tut
Ryan Barth, P.E. Carl Stivers, Partner
Assistant Project Manager Project Manager
Attachments:
Attachment A Monthly Visual Monitoring Report for Pilot Cap Vicinity
Cc:
Bob Wyatt, NW Natural

Patty Dost, Pearl Legal Group PC

Tom McCue, Siltronic Corporation

Alan Gladstone and Hanne Eastwood, Davis Rothwell Earle and Xochihua
James Peale, Maul Foster Alongi, Inc.

Lance Peterson, Camp Dresser McKee

Matt McClincy, DEQ

Dana Bayuk, DEQ
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Visual Observations Log Form

Date
Location:
Project Name:

Monitoring Period:

Time Observations
Started:

Weather Conditions:

Wave Action
Observations:

Photographs Taken:

October 13, 2011 Project Number: 000029-02 BG-28 Task 4a

NW Natural “Gasco” Site

NW Natural — Gasco

Monthly (Year 5)—October 2011

Time

October 13,2011 @ 13:30 Observation October 13,2011 @ 14:30

Concluded:

Cloudy, 50-58 degrees Fahrenheit, winds 3-8 knots from the north.

Light wave action (0.1 — 0.4 feet in height)

.

Tidal Conditions:

Willamette River level on 10/13/2011 ranged in elevation from 1.92 to 5.27
feet. The Willamette River level during photos was approximately 2.03 feet
measured at 14:00 (River Level Elevation Datum: Morrison Gage Height).

Observations of
Erosion/Deposition:

No erosion/deposition is evident along the shoreline. Four organoclay mat

material segments are exposed and visible. One section of organoclay mat is
20 feet in length and is visible at the upriver extent of the cap area (Photo 1).
Near the midpoint of the cap area shoreline, two segments 4-foot and 2-foot
in width are exposed approximately 10 feet from the water’s edge. A 30-foot
section of mat material is exposed near the downriver extent of the cap.

Observations of Long-term
Controls (i.e., oil booms,

organo-clay mat, etc.)

During the observation, the Fuel and Marine Marketing (FAMM)
containment boom was placed around a fuel barge moored at the ship dock.
Buoys that identify the cap area to mariners are in place as installed. The
position of the FAMM oil boom, warning buoys, and a general overview of
the site shoreline is shown in Photo 2.

Other Comments:

No sheen is evident in or around the cap area. Photo 3 shows the water
surface and shoreline immediately downriver of the sediment cap.

Recorded by:

Douglas Laffoon

Page 10f3



Photo 1—exposed section of organoclay mat, perpendicular to the shoreline near upriver extent of cap
area (10/13/11):

Photo 2 — FAMM oil boom shown around fuel barge and mariner warning buoys in place across pilot
cap area. (10/13/11):
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Photo 3 — Conditions immediately downriver of cap area (10/13/11):
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